



Moose Cree
First Nation

WETUMROAD

Information and updates for the 2013 - 2014 season



UPDATE #3:

DATE OF UPDATE: JANUARY 22, 2014

Both road crews have reached the halfway point (85 km). The entire 170 km has now been cleared, but work still remains to improve the road surface. Please do not use the road until officially opened.

Once the road is opened, we ask that drivers take their time as the road is still soft in certain areas. Dragging will continue until the soft areas are fixed. Please be aware of work crews and equipment on the road.

Update from InnLink (working from south to north)

Crew finished ramp at km 30 and is completing ramp at km 50. Dozers and Drags will be busy on the road until opening day. Dragging will be completed from km 50-85 by Friday. Two graders will be on the road, one covering km 0-40 and the other at km 40-85. A water truck will be used for maintenance on certain areas of the road.

OPENING DATE:

FRIDAY, JANUARY 24, 2014

INFORMATION:

The Wetum Road connects Moose Factory to the Ontario highway system. The Wetum Road ends at Otter Rapids. From there, you can connect to highway 634, which leads to Smooth Rock Falls.

The Wetum Road has a total length of 170 kilometres, plus an additional 130 kilometres from Otter Rapids to Smooth Rock Falls. Plan to spend approximately five (5) hours driving the entire 300km trip.

Moose Cree First Nation is pleased to provide you with this additional travel option. There is no toll to use the road. Check points are in place for statistic gathering purposes only. Please drive carefully and be aware of road crews operating on the road.



WETUM ROAD PROGRESS MAP

OPENING DATE: FRIDAY, JANUARY 24, 2014

