



**Moose Cree**  
First Nation

# WETUMROAD

Information and updates for the 2014 - 2015 season



**UPDATE #2:** Posted January 7, 2015

## **CURRENT ESTIMATED OPENING DATE:** **SATURDAY, JANUARY 10, 2015**

North End:

**80 km**

The Wetum Road is currently under construction for its third season. Moose Cree First Nation asks that all vehicles remain off the road during this phase.

### **North Side:**

#### **River Crossing to Mainland**

- Ice thickness is adequate (ranging between 17" to 29")
- Flooding will continue on low areas

#### **Mainland to km 87**

- Drivable by truck to km 80
- Backhoe Loader is plowing and dragging from km 2 to South Bluff
- North French River crossing is in good condition
- Snow cat dragging and plowing from the North French River to km 87
- Reached km 87 on Saturday, January 3rd at 1:30 p.m.
- Road is being widened from the North French River to km 87
- Trucks should be able to drive to km 87 by Wednesday, January 7th

### **South Side:**

#### **Otter Rapids to km 87**

- Currently drivable by truck to km 60 (Big Cedar Creek)
- Snow cat dragging and plowing to km 87
- Road is expected to be drivable to km 87 by the weekend (4x4 trucks only)

South End:

**60 km**