



Moose Cree
First Nation

WETUMROAD

Information and updates for the 2014 - 2015 season



UPDATE #3: Posted January 9, 2015

OFFICIAL OPENING POSTPONED DUE TO EQUIPMENT PROBLEMS

NEW OPENING DATE TO BE ANNOUNCED

North End:
85 km

The Wetum Road is currently under construction for its third season. Moose Cree First Nation asks that all vehicles remain off the road during this phase.

North Side:
M.F. to km 85

- Road is good to drive

South End:
60 km

North of South Bluff to km 85

- 2 snow cats are widening and dragging the road from the North French River to km 85
- 416 backhoe and one snow cat working north of south bluff to the North French River, widening and dragging

South Side:

- Road is drivable from Otter Rapids to km 60
- Road still need work from km 60 to km 85

CURRENT SETBACK:

Two tractors are presently stuck between km 80 to km 85. Additional equipment is on site and work is in progress to get everything back on track. There will not be any access on the Wetum Road until next week. An exact date will be provided at a later date.

Report received from Marcel Lacasse of Moose Cree Group of Companies with information provided by road contractors.