




2017 / 2018

WETUM ROAD

UPDATES



DATE OF UPDATE: JANUARY 5, 2018

North Update

Work is progressing well and is ahead of schedule. Cree Aski has completed final heavy steel dragging to South Bluff Creek and completed creek crossings with snow compaction and flooding.

Dragging has been completed from South Bluff Creek to the North French River using farm tractors with tire drags. A dozer will be completing final heavy duty dragging over the next day or two using a steel drag.

Road was dragged with farm tractors and tire drags between North French River km 55 to km 77. There is one creek crossing left to finish. Heavy duty dragging over the next few days to complete this section.

Have reached km 85 as of January 3rd to begin clearing snow in the swamp.

There will be a grader on the road to South Bluff Creek this weekend to clean up. There will also be a water truck working on areas that require watering.

South Update

Drivable by truck to km 50. All available equipment is now working from km 30 northward. Snow cats are working between km 70 and km 85 today and tomorrow. Dozers and farm tractor drags are working between km 30 and km 50 today, and are expected to reach km 85 by Sunday.

Opening date not available at this time.

Safety reminder: Please remain off the road during construction. Thank you for your understanding.

Wetum Road Length:	Otter Rapids Road Length:	Highway 634 Length:
170 KM	55 KM	75 KM

UPDATE POSTED:
January 5, 2018