



Moose Cree
First Nation

WETUMROAD

Information and updates for the 2013 - 2014 season



UPDATE #2:

DATE OF UPDATE: JANUARY 16, 2014

The recent warm weather slowed progress and has resulted in the opening date being pushed back by one week. Road crews will be meeting at the half way point (85km).

South End:
CLOSE TO
85 km

Update from InnLink (working from south to north)

InnLink continues to progress northward. They are approaching the 85km mark and will be meeting with Cree-Aski. Road will then be dragged in preparation for the opening on the 24th.

North End:
85 km

Update from Cree-Aski (working from north to south)

Cree-Aski is at 85km. North French River is being flooded to allow dozers to be mobilized over the weekend. Dozer work and dragging is currently underway between South Bluff and the North French River.

REVISED OPENING DATE: FRIDAY, JANUARY 24, 2014

INFORMATION:


The Wetum Road connects Moose Factory to the Ontario highway system. The Wetum Road ends at Otter Rapids. From there, you can connect to highway 634, which leads to Smooth Rock Falls.

The Wetum Road has a total length of 170 kilometres, plus an additional 130 kilometres from Otter Rapids to Smooth Rock Falls. Plan to spend approximately five (5) hours driving the entire 300km trip.

Moose Cree First Nation is pleased to provide you with this additional travel option. There is no toll to use the road. Check points are in place for statistic gathering purposes only. Please drive carefully and be aware of road crews operating on the road.



WETUM ROAD PROGRESS MAP



This is an active construction site. Do not enter until officially opened to the public.

EST. COMPLETION DATE:

JAN 24, 2014

DATE UPDATED POSTED:

JAN 16, 2014